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Mr, KRerman G, Harper

Chief, Design & Construection Division
Publie Buildings Service, Region 3
General Services Administration
Washington, D, C. 29%7

Attention: ir. Walter A. Melssn
Desr Mr. Harper:

This will confire [ corversation today with Mr. Meisen
in sonnection with the construction of the tape veult in our Headquarters
building. The plans and specifications prepared by your Design & Con-
struction Division comply with our security requirements and are acceptable
to us.

Our letter of 20 Februsry 1964 to Mr. Imnsmoratl made funds not to
exceed $4,000 available to Public Buildings Serviece for this project under
the usual 1080 procedure. However, a determination by Design & Construction
Division that the floox of the proposed tape vault would not suppert the
serlier proposed construction hes made it necessary to use a lighter blocic
and more extensive metal reinforcing to stay within the load limit and at
the same time meet our critical security requirements.

Mr. Meisen sdviced I that these chenged requirsments will
increasge the estimated cost to about $9,000.00, including a 10 per cent
oontingency. Accordingly, edditional funds not to exveed $5,000 are avail-
able for reimbursement to PBS for the revised project {(a total of $3,000)
under the usual 1080 procedure.

In order to expedite the ecompletion of this project to the fullest
extent possible it is requested that you immediatsly negotiate 2 contract
with one of the contractors who had bid on the earlier proposed construc-
tion., We understand that you can get such contractor on the job early
next week with a cempletion date of 15 April. It is imperative that this
completion date be met. Until the problem of the floor lead developed we
had expected to have this project completed by 13 Mareh. Each day of delay
is sdding to an alresdy oritieal situation. The completlon snd occupency
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of the tape vault is the key to the implementation of other highly
oritical projects in our Hesdquarters building and no effort should
be spared to get this job done no later than 15 April.

Mr. Meisen has been mogt cooperative and helpful. We appreciate
his interest in our problem.

25X1A9A
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Deputy Chief
Real Estate & Construction Division
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